
 

TO: BATA Oversight Committee DATE: March 3, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and 

SRP projects. 

Project highlights include: 

• As of today, four eastbound and one westbound steel roadway sections from the first shipment 

have been lifted onto the temporary support system, over the bay.  The remaining three 

westbound sections will be lifted in the upcoming weeks along with the crossbeams that will link 

the sections together.   

• On March 10, 2010, Caltrans is scheduled to open bids for the Antioch Bridge Seismic Retrofit 

Project.  

The monthly report is an informational item.  Staff will be available at the meeting to respond to 

questions. 

  

 

       Steve Heminger 
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